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1 Project Overview 

1.1 Introduction 

The USAID’s Agribusiness Project (UAP) is funded by USAID Pakistan and is being implemented by Agribusiness 
Support Fund (ASF) in collaboration with International and national partner organizations. The five years project, 
commenced on 10th November, 2011, aims to increase competitiveness and productivity of horticulture and livestock 
sub-sectors in Pakistan. The overall goal of the Project is to support improved conditions for broad-based economic 
growth, create employment opportunities and contribute to poverty alleviation through increase in competitiveness of 
horticulture and livestock value chains in partnership with all stakeholders.  

The Project was designed to address the priority problems and constraints impeding the development of agriculture 
sector in Pakistan. Interventions under the project will focus on improving and strengthening off-farm and on-farm 
activities by enhancing competitiveness of enterprises to explore and exploit their potential in both domestic and 
international markets. Keeping in view the diversity and spread of agriculture production in Pakistan, and with a view 
to ensure effective implementation, a sub-sector cluster approach is being adopted by the Project, whereby areas with 
the greatest potential for value addition, employment creation and outreach will be prioritized and targeted. The project 
will serve as a catalyst to leverage private sector’s investment in agribusinesses and related enterprises as a means 
for NGOs/RSPs, BDSPs and other community organizations (FEGs/KFS) to provide agribusiness support services in 
their communities with the ultimate objective to strengthen private sector value chains to become commercially viable 
and sustainable.  

1.2 Goal 

The overall goal of the USAID’s Agribusiness Project is to support improved conditions for broad-based economic 
growth, create employment opportunities and contribute to poverty alleviation through increase in competitiveness of 
horticulture and livestock value chains in partnership with all stakeholders. 

1.3 Objectives 

The objectives of the project are to: 

 strengthen the capacity in horticulture and livestock value chains to increase sales to domestic and foreign 
markets; 

 strengthen the capacity of smallholders and farmer enterprises to operate autonomously and effectively; and, 

 increase agriculture efficiency and productivity through adoption of new farming techniques and technological 
innovation among targeted beneficiaries.  

1.4 Components 

The project activities are organized into the following two project components: 

1.4.1 Technical Assistance (TA) for Capacity Building and Program Support 

Under component-1, The Project will provide on-going technical and capacity building assistance to upgrade and 
strengthen the priority value chains in horticulture and livestock sub-sectors through its four sub-components 
including: (1) International Technical Assistance & Program Delivery Support, (2) International Market Linkages 
Development, (3) Kissan Field (Schools (KFS), and (4) Capacity Building, Training & Awareness.  

1.4.2 Partnership Window-Cost-Sharing Grants  

Component-2 of the Project involves launching of a national cost-sharing grants program, offering a wide range of 
customized grant products to all players within the priority value chains. These cost-sharing grants will be provided in 
the priority value chains, including: agribusinesses (including processors, exporters, marketers, value adding and 
other related SMEs), farmers and farmer enterprise groups for better integration into domestic and export market 
chains. Grants will also be provided to farmers’ associations, processors and exporters, transporters, service 
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providers, universities and research institutes, Non-Governmental Organizations, Rural Support Programs (RSPs) and 
other key players in order to address weakness and market failures with the ultimate objective to strengthen private 
sector and market systems. Focus of investments will be on up-stream marketing and processing (off-farm) aspects of 
the value chains for fostering value addition and to capitalize on the strengthened capacities through assistance 
provided under component-1 above. 

1.5 Approach 

The Project proposes a holistic approach of value chain-wide interventions from production to marketing. The focus of 
the efforts is on creating capacities in the selected value chains to meet the requirements of domestic and 
international markets and value addition. Whilst, initially, interventions are designed to address critical gaps at the on-
farm level, the overwhelming focus of the Project will be on functions related to off-farm, upstream activities in the 
value chain including value addition, processing and marketing. However, efforts will be made to ensure inclusive 
development of the value chains affording opportunities to small-holders to take advantage of the emerging 
opportunities and enabling them to profitably access domestic and export markets. 

The Project monitoring and evaluation system is being developed to track the performance of the Project including 
periodic monitoring, progress reporting and wider dissemination of result through various means of communications. 
The impact of the project will be measured against the baseline to be established through comprehensive analysis of 
the sub-sector and priority value chains for benchmarking. 

1.6 Structure of the Quarterly Progress Report 

This quarterly report of the project is submitted as per provision of the cooperative agreement signed between USAID 
Pakistan and ASF. It covers the activities carried out by the project during the period from July 01, 2012to September 
30, 2012. In addition to the preliminaries, the report comprises of four sections, and Annexures. 

 The first section briefly introduces the project background, goal, objectives, components, approach, staffing 
details and financial progress during and up to the reporting quarter.  

 The second section provides highlights of the achievements and activities carried out by the project during the 
reporting quarter. It provides information on the progress achieved against the planned targets.  

 The third section provides progress update against indicators in the results framework and problems / obstacles 
that have adversely affected the project performance and strategy followed for readjustment/ rescheduling of 
activities. 

 The fourth section summarizes the activities planned for the next quarter and concludes the report.  

These sections have been structured with a view to facilitate an essential understanding of the broader achievements 
of the project in general and particularly during the reporting quarter.  

1.7 Financial Summary 

Duration of the Project: Nov. 10,  2011 to Nov. 09, 2016 

Cooperative Agreement No.  AID-391-A-12-00001 

Total Estimated Agreement Amount:  USD 89,412,942 

Amount obligated to date:  USD 10,300,000 

Accrued expenditures reporting quarter:   USD   1,415,806 

Cumulative accrued expenditures to date:  USD   4,349,4791 

Estimated expenditures for next quarter:  USD   7,703,142 

The financial progress during the reporting quarter and cumulative financial progress till end of the reporting quarter 
is placed at Annexure-1. 

                                                             

1This amount is 42% of the obligated amount and 5% of the overall project cost. 
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1.8 Staffing 

Quetta regional office was established during the reporting quarter. A total of 51 staff members including two female 
staff were recruited for various project/regional offices during the reporting quarter. The total staff strength of the 
project has reached 169 including 23 female staff, which comes to 14% approximately of existing staff as per details 
given in Table-1 below.  

Table 1: Status of Staff positions filled  

Positions Filled - By Location  
During the 

 Reporting Quarter  
Cumulative till end of Reporting 

Quarter  

Male Female Total  Male Female Total  

Project Office-Islamabad        7         -          7      24        6       30  

Regional Office-Lahore      14          1      15      16        1       17  

Regional Office-Peshawar        4         -          4      21        3       24  

Regional Office-DI Khan        3         -          3      23       -         23  

Regional Office-Gilgit        3         -          3      15        5       20  

Regional Office-Sukkur        2         -          2        9        1       10  

Regional Office-Karachi        1         -          1      13        4       17  

Regional Office-Multan        5         -          5      14        2       16  

Regional Office-Faisalabad        8          1        9        9        1       10  

Regional Office-Quetta        2         -          2        2       -           2  

Total      49          2      51    146      23     169  

2 Project Highlights & Accomplishments 

2.1 Summary of Progress 

Major activities undertaken during the reporting period included the following:  

 Technical Assistance and Capacity Building Support under  Quality Assurance and Food- Safety 
Compliance Program,  

 Technical Assistance and Capacity Building Support under International Market Access Program, 

 Participatory Assessments/Preparatory Program (PRLA/HA),  

 Baseline and Value Chain Studies,  

 Technical Assistance for  International Market Linkages Program,  

 Technical and Managerial Trainings,  

 Organization of Kissan Field Schools in Selected Value Chains,  

 Technical Assistance & Capacity Building of BDS Providers and Formation of Farmer Enterprise Groups 
(FEGs) and Support to Existing FEGs.  

Further, activities were also initiated under the Project component of cost sharing matching grant program, which 
includes Support to Associations, Cooperatives and Farm Service Centers, matching Grant Support to Individual 
Farmers/Corporate Farming, Agriculture Extension/Research Service Development in private sector and Matching 
Grants Support to enterprises (Off Farm). 

2.1.1 Meetings of SMC 

The second, third and fourth meetings of the Strategic Management Committee (SMC) were held in the first week of 
July, August and September 2012 respectively and attended by SMC members. The SMC discussed the agenda 
items and made important programmatic, operational and policy decisions for implementation of the project.  The SMC 
consisting of CEO-ASF (in chair), COP and Directors UAP was constituted during the previous quarter to provide 
advisory and technical support to the project management in the areas of strategic planning, management, 
approval/revision of annual work plan, budget and advice on policy issues.  
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2.1.2 Meetings of PRC 

The second, third and fourth meetings of the Progress Review Committee (PRC) were held in the last week of July, 
August and September 2012 respectively. The PRC provided an opportunity to the regional offices to discuss and 
review the progress made by each region in implementation of work plan activities. The PRC consisting of SMC 
members and Regional Managers was constituted during the previous quarter to undertake the project planning, 
progress review and experience sharing within ASF offices for overall efficiency and effectiveness of the project.  

2.1.3 Procurement of Goods and equipment  

In order to facilitate the effective implementation of the project activities, the following machinery, equipment and 
vehicles were procured during the reporting quarter.  

 Toyota Car 2012, 1300 cc      22 Nos.  

 Toyota Vigo Champ 2012, 2500 cc     01 Nos. 

 Computer equipment (Desktop Computers) 100 Nos. 

 Computer equipment (Laptop Computers)  100 Nos. 

 Generators (100 KVA and 50 KVA)  02 Nos.   

The process for procurement of the following equipment/livestock was initiated during the reporting quarter. 

 Geographical Information System equipment  

 Security equipment for project offices   

 Solar Dryer for selected applicants  

 Milk Chillers    

 Tissue culture plants  

 Screen houses  

 Walk-in Tunnels for vegetables  

 Purchase of Goats and chicks  

2.1.4 Development of Integrated Management Information System 

The project is planning to develop an automated integrated Management Information System (database) for grants, 
human resource, administration, finance and M&E functions. The expression of interest (EOI) has been released 
requesting for pre-qualification of vendors for provision of services for application software (database) development, 
installation and capacity building of staff. Five (5) vendors were pre-qualified for submission of technical proposal. The 
selection of international consultant was also finalized to assist the project in developing detailed scope of work and 
RFP document for the purpose. 

2.2 Programmatic Environmental Assessment 

The project activities are contingent upon a programmatic environmental assessment (EA), for which technical 
assistance is being provided by CNFA. The umbrella Pesticide Evaluation Report and Safe use action 
plan(PERSUAP) and Initial Environmental Examination (IEE) have already been done. The later determined the need 
for a Programmatic Environmental Assessment (PEA) for various project activities excluding those considered under 
categorical exclusion.  

Scoping Statement (SS) was prepared through review of UAP Cooperative Agreement; discussions with acting 
Mission Environmental Officer of USAID Pakistan; UAP Agreement Officer’s Representative and Regional 
Environmental Officer; Public Consultations attended by approximately 500 stakeholders (Six workshops held in 
Islamabad, Lahore, Peshawar, Gilgit, Karachi and Quetta); environmental risk analysis of potential project activities 
and evaluation of alternatives. The first draft of scoping statement was submitted to USAID for approval, and revised 
draft would be duly submitted after addressing the comments received from USAID. 
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2.3 Progress on Technical Assistance and Capacity Building Support 

2.3.1 Technical Assistance and Capacity Building Support under Quality Assurance and Food- Safety 
Compliance Program 

In response to expression of interests (EOI) floated by UAP for this activity, twenty exporters/processors/farmers were 
selected. Contract was signed with one Certifying Body2 and two Consulting Firms3. Consultation and certification 
process was initiated for the selected twenty exporters/processors/farmers for British Retail Consortium (BRC), 
International Features Standards (IFS) and GlobalGAP certifications. Audits of ten companies completed for BRC and 
IFS certifications and minor non-compliances are being rectified by consulting firms, subsequently certificates will be 
issued.  

2.3.2 Technical Assistance and Capacity Building Support under International Market Access Program  

The Project supported eighteen (18) participants from ten enterprises to attend “World Food Moscow” held from 17-22 
September 2012. This activity resulted in introduction of Pakistani horticulture products in international market and 
linking exporters with potential buyers internationally. Six Pakistani processing and exporting companies (dairy and 
livestock) are going to be supported to participate in EuroTier scheduled from November 13-16, 2012 at Hanover, 
Germany for promotion of dairy and livestock from Pakistan. The delegation will benefit from latest technology 
available andtechnical sessions from leading experts, have business to business (B2B) meetings and will initiate 
formal contracts with foreign traders that would result in increased sales in local and foreign markets. 

2.3.3 Participatory Rapid Horticultural and Livestock Appraisal 

Detailed Participatory Rapid Horticulture Assessments (PRHA) and Participatory Rapid Livestock Assessments 
(PRLA) have been conducted during the reporting quarter keeping in view the diversity and spread of agriculture 
production in Pakistan. The assessment exercise underscored the need of sub-sector cluster approach to target those 
areas offering the greatest potential for value additions, employment and income generation. Data for PRH/LA was 
collected and value chains were prioritized on the basis of employment potential, commercialization, small farmers’ 
involvement, women involvement, growth potential, pre and post-production losses and household involvement. 
Opportunities and major constraints for horticulture and livestock value chains were also identified on regional basis.  

2.3.4 Baseline Survey 

A baseline activity of the Project to benchmark the UAP indicators, with respect to selected seventeensub-sectors and 
underlying value chains was initiated during the reporting quarter. The baseline will support the establishment of a 
database and regular results management as the project activities are implemented in each of the priority value 
chains. The research tools for baseline data collection were developed, orientation training and training of master 
trainers was conducted on finalizing tools and templates, data collection and analysis methodology for baseline 
survey. Data collection software was developed and all master trainers were trained. Data collected from almost 90% 
respondents in all regions except Quetta and Sukkur, where the data collection will be initiated during the next quarter.  

2.3.5 Detailed Studies on Selected Value Chains 

Meat Value Chain Analysis initiated to design need based interventions for UAP, led by international consultant, field 
visits and meetings with various stakeholders in Lahore, Islamabad and Karachi were conducted during the reporting 
quarter. Initial findings/recommendations were shared with USAID by the International consultant and UAP team. 

2.3.6 Meetings of Value Chain Platforms  

The following three Value Chain Platforms4 were established and made operational functional with the objective to 
validate findings of the studies and develop consensus among key stakeholders for the value chain development 
priorities. 

                                                             

2BureauVeritas 
3Quality Systems and Star Farms 

4Each platform brings together relevant players from the targeted value chains to address specific or general gaps and to develop a common 

vision and agreed strategies. The national and regional VCPs facilitates inter-professional consultations among intermediaries and stakeholders 
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 National Agribusiness Forum (NAbF) 

 National Technical Working Group-Global GAP (Fruits and Vegetables) 

 National Technical Working Group-Global GAP (Livestock and small ruminants) 

Third meeting of National Technical Working Group-Global GAP (Fruits and Vegetables) was held in September 2012 
and attended by nine (09) participants. There is an ongoing debate about adapting and advocating for Global GAP 
standards for Pakistan. Five members from this group are being supported to represent at Global GAP summit, Madrid 
and a short course on Agribusiness Management at AIT, Bangkok, Thailand.Both the events are scheduled to be held 
in November 2012. 

2.3.7 Technical Assistance for International Market Linkages Program (IMLP) 

Request for Proposal (RFP) for IMLP was published on August 11, 2012 in the weekly Economist. The deadline for 
submission of application was September 10, 2012, applications received were evaluated. Preparation of approval 
documents to seek USAID’s approval for successful applicant selected through competitive process is underway. 

2.3.8 Technical and Managerial Training 

Ten (10) training events were organized and attended by 223 participants on the following themes during the reporting 
quarter. The details are placed at Annexure-2. The knowledge and skills learned through these training events 
enabled the participants to apply the techniques in their respective businesses, which will result in increased 
productivity and sales.  

 PTC + Training Program on Dairy Recording Administration & Production Analysis,  

 BRC Third Party Auditors-Food Safety Issue,  

 Cultivation of High Value Vegetables through Tunnel Farming,  

 Livestock Management Training,  

 Technical Assistance for Fruits and Vegetables Processing through Solar Tunnel Dryer,  

 Fruits and Vegetables Processing,  

 Best Dairy Management Practices,  

 Export Procedures for Horticulture products,  

 Market and Supply Chain management in Horticulture and Livestock. 

2.3.9 Organization of Kissan Field Schools (KFS) in Selected Value Chains 

RFP was issued to Food and Agriculture Organization (FAO) of United Nations on single source basis on July, 18, 
2012. The scope of RFP consisted of organizing 2,500 KFS across Pakistan with 62,500 participants resulting in 
increased income, employment creation, increased productivity and reduction in post-harvest losses. Revised 
proposal was submitted by FAO on September 18, 2012. Sub-agreement was drafted and submitted to USAID for 
approval. Process for formation of KFSs will be immediately initiated after signing of agreement. 

2.3.10 Technical Assistance & Capacity Building of Business Development Service Providers (BDSPs) 

In response to EOI issued by UAP, proposals were received from thirty nine (39) BDSPs and were evaluated. Nine (9) 
BDSPs were recommended for capacity building support and agreements were signed with selected BDSPs. Staff 
members of these BDSPs will receive training from international training institutes in USA, UK, Spain and Thailand. 
Capacity building support is mostly related to quality certifications and agribusiness management, which would result 
in provision of business development services specially related to quality certification locally at lower cost, which would 
result in increased sales in international markets. 

The project is in the process of identifying demand driven business development services for agribusinesses in 
Pakistan through a consultative process of needs assessment. The services needed by agribusinesses will be 
prioritized and capacity of BDSPs will be built accordingly.  

                                                                                                                                                                                                      

including farmers, members of associations, processors and traders, services and technology providers, R&D providers, government agencies, 
and policy-makers related to the specific value chains. 
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2.3.11 Formation of Farmer Enterprise Groups (FEGs) and Support to Existing FEGs 

The pre-bid conference for shortlisted NGOs/RSPs was held on July 5, 2012. Twenty one (21), out of total twenty two 
(22) applicants submitted their proposals, which were evaluated by the project. The contract negotiationswere held 
with the selected NGOs. The sub-agreement of NGOs for formation of FEGs was approved by USAID. Upon receiving 
USAID approval, sub-agreements with three NGOs were signed for formation of FEGs. Sub-agreements with another 
seven NGOs have also been approved by USAID and the contracts will be signed subsequently.Moreover, 272 
existing FEGs having 2,289 members formed during 2010-11 by ASF partners were re-activated during the reporting 
quarter. Grant applications were received from these FEGs and procurement process was initiated to deliver required 
products. 

2.3.12 Cost-Sharing Grants 

The priorities for matching grant support to farmers and enterprises were identified and support models for 
interventions are being established. The grant cycle-1 was announced followed by screening of applications. The 
grants packages for solar dryer, milk chiller, tissue culture, and screen house were developed after obtaining approval 
of the concepts from USAID.  

RFAs were issued to shortlisted applicants, after review of responses to call for EOIs, for concept based grants 
packages, including solar dryer, Certified Fruit Plant Nurseries in Screen Houses and Tissue Culture Labs. The District 
wise EDFs were prepared for 37 Solar Dryers, 89 milk chillers and 272 FEGs. Proposals on milk chillers grants and 
solar dryer grants were approved by Grants Evaluation Committee (GEC)and subsequently the EDFs were submitted 
to USAID for approval. 

2.4 Branding, Marking and Communication 

Based on the themes and templates developed under the communication plan, there were new backdrops and 
standees developed for over two dozen events in various regions. The key events for July were the Public 
Consultations for Environmental Assessment Workshops carried out in all regions nationwide. Most of the other 
events in the month of August and September were under the capacity building program for training of participants. 
Videos and Photographs for the events were prepared based on the guidelines. In addition to these events, the 
Agribusiness Quarterly was developed which is now pending approval with the DOC office. The project website was 
completed and made live. A delegation of Horticulture industry leaders were sent to the global event, “World Food 
Moscow” for which a booth backdrop was designed as well as a profile booklet with specified guidelines. A pre-
departure and post departure meeting also took place at which a video was developed. Preparations are under way 
for the global Agribusiness event, “EuroTier” and similar collateral as per guidelines are being developed. The project 
website was also completed and made live. 
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3 Quarterly Progress Update against Indicators 

Project activities are either in the outsourcing or initial phases of implementation. Monitoring systems are being put in 
place for regular data collection, monitoring and assessment of activities against performance indicators of results 
framework in the performance management plan. The baseline data is being collected for the UAP performance 
indicators for regional level prioritized horticulture and livestock value chains. This will provide a basis for setting up 
realistic targets for sub-sector value chains, periodic data collection, tracking and reporting the results during the 
project implementation. An overview of the performance indicator (details at Annexure-3) for intermediate results, 
scope of the indicators and status of progress achieved as of September 30, 2012, is given as under:-  

Intermediate Result 1:  Increased income generating opportunities 

Performance Indicator 1.1:Number of full-time equivalent jobs created as a result of project assistance 

Performance Indicator 1.2:Percent increase in the incomes of project assisted beneficiaries 

Status:                        1.1 As of September 30, 2012, no assessment has been done to measure FTE created as a 
result of USG assistance.  

1.2  As of September 30th, 2012, no assessment has been done to measure increase in 
income as a result of project interventions. Baseline data on income of enterprises is 
being collected. 

Update:The UAP is generating direct and indirect full-time equivalent employment through its various interventions. 
The centres of job-creation are the agribusiness enterprises, including farmer enterprise groups, Kissan field schools, 
processing and marketing enterprises that has a triggering affect on job creation in allied industries and service 
providers. The creation of new jobs remained slow during the first year due to preparatory and planning activities, 
however, it is expected to increase with the implementation and roll out of the project activities.  

Increase in income is the second indicator, which will be impacted under the project. The project is expected to raise 
income of agribusiness enterprises and individuals engaged directly and indirectly in project related activities. A 
baseline data for horticulture and livestock value chains are being collected, which will provide the basis for increase in 
incomes of enterprises/individuals associated with the project. Gross incomes will be worked out for as a measure of 
income. 

Intermediate Result 1.1:  Strengthened Market Linkages in Select Value Chains 

Performance Indicator 1.1.1: Percent increase in sales by project assisted beneficiaries 

Performance Indicator 1.1.2: Number of new contract issues between buyers and sellers 

Status: 

 1.1.1  As of September 30th, 2012, Audits of ten companies completed for BRC and IFS 
certifications and ten enterprises participated through the Project in World Food 
Moscow for the achievement against this indicator. 

 1.1.2  Negotiations are underway with international buyers as a result of participation of 
ten enterprises in World Food Moscow for the achievement against this indicator. 

Update: The Project supported eighteen (18) participants from ten enterprises to attend “World Food Moscow” held 
from 17-22 September 2012. This activity resulted in introduction of Pakistani horticulture products in international 
market and linking exporters with potential buyers internationally. Six Pakistani processing and exporting companies 
(dairy and livestock) are going to be supported to participate in EuroTier scheduled from November 13-16, 2012 at 
Hanover, Germany for promotion of dairy and livestock from Pakistan. The delegation will benefit from latest 
technology available and technical sessions from leading experts, have business to business (B2B) meetings and will 
initiate formal contracts with foreign traders that would result in increased sales in local and foreign markets. 
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Intermediate Result 1.2:  Strengthened Capacity of Small-holders & farmer enterprises 

Performance Indicator 1.2.1: Percent assisted associations get registered and 50% of these negotiate contracts 

Performance Indicator 1.2.2: Percent of women producers’ groups negotiate marketing contract with 
commercial buyers 

Performance Indicator 1.2.3: Percent of small-holders benefit from new agreements with buyers 

Status: 1.2.1 As of September 30, 2012, preparatory steps were made to plan for the 
achievement against this indicator. 

1.2.2 As of September 30, 2012, preparatory steps were made to plan for the 
achievement against this indicator. 

1.2.3 As of September 30, 2012, preparatory steps were taken to plan for the 
achievement against this indicator. 

Update: 

 Significant progress was made in technical and managerial training program sub-component. During the quarter, 
ten trainings were conducted, in which 223 participants were trained.  

 Sub-agreements were signed with three NGOs which were approved by USAID’s for sub-award for FEG 
formation. Seven other sub agreements have also been approved by USAID which would be signed with 
implementing partners. 

 RFP was issued to Food and Agriculture Organization (FAO) of United Nations on single source basis on 18th 
July, 2012 to organize 2,500 Kissan Field Schools (KFS) across Pakistan with 62,500 participants resulting in 
increased income, employment creation, increased productivity and reduction in post-harvest losses. 

 Nine BDSPs were recommended for capacity building support and agreements were signed with selected BDSPs 
for capacity building support. 

Intermediate Result 1.3:   Improved Technological Innovations 

Performance Indicator 1.3.1: Percent of project assisted beneficiaries using improved technological innovation 
and practices 

Performance Indicator 1.3.2: Percent increase in yield in project assisted value chains 

Performance Indicator 1.3.3: Percent reduction in dairy, horticulture and fisheries post harvest losses 

Performance Indicator 1.3.4: Percent of farms/farmers have access to quality /effective off-farm storage/cold-
chain, processing and export markets for their products 

Status:  As of September 30th, 2012, preparatory steps were made to plan for achievement 
against all the above indicators. 

Update: Outcomes of KFS and various on-farm grants would be realized in the form of increased yields, reduction in 
post-harvest losses and usage of improved technologies as well as increased area under improved production 
system. Support program for milk chillers and solar dryers was launched for which will result in increased income and 
decrease in losses. 

PROBLEMS AND OPPORTUNITIES 

1. The project management has been actively involved in staff recruitment, establishment/renovation of offices, and 
procurement of furniture, goods, machinery, equipment and planning for initiation of project activities (project work 
plan is placed at Annexure-3), which has taken considerable amount of time and resulted in slippages for some of 
the programmatic targets / deadlines. Since the project/regional offices are largely operational and equipped, thus 
providing an opportunity tofollow a progressive implementation strategy and largely overcome the delays in 
project activities in subsequent quarters. 

2. Volatile security situation in some of the project areas such as Quetta, Gilgit-Baltistan, and D.I.Khan may hamper 
the timely implementation of activities and achieving results. Mitigation measures are being undertaken by the 
project to deal with potential risks.  
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3. Programmatic environmental assessment (PEA) is a pre-requisite for implementation of most of project activities. 

Scoping statement was prepared and submitted to USAID for approval. Timely completion of PEA is a challenge 
for timely completion of the project activities. 

4 NEXT QUARTER RESULTS AND RELATED TASKS 

The following activities are planned for the next quarter: 

1. Baselines Study: The baseline study of horticulture and livestock value chains will be completed and a draft 

report will be shared with USAID.  

2. Preparatory Studies: Meat value chain analysis would be completed and value chain analysis for dairy, cold 

chain and horticulture will be initiated. The programmatic environmental assessment (PEA) will also be initiated. 

3. TA for Quality Assurance and Food Safety Certifications;Assistance will be provided to six enterprises in 

attaining compliance certifications to various standards. 

4. Value chain platforms: Four VCPs will be established and one each meeting of VCP will be conducted. 

5. Matching Grants and Grants Products:Matching grants will be provided to three associations and two 

organizations for agriculture extension/research and development. Matching grants would also be awarded for 

establishment of solar dryers, commercial tissue culture businesses, Screen houses and milk chillers subject to 

approval from USAID.  

6. TA under International Market Access Program: Assistance will be provided to six (06) Pakistani processing 

and exporting companies (dairy and livestock) to participate in EuroTier scheduled from November 13-16, 2012 at 

Hanover, Germany for promotion of dairy and livestock from Pakistan. 

7. TA for International Market Linkages Program: Contract will be signed with an International firm and branding 

strategy will be developed. Process for identification of potential domestic and International buyers will be initiated 

once the contract is approved and technical assistance is mobilized.  

8. Organization of Kissan Field Schools: Contract will be signed with FAO for implementation of the program and 

process will be initiated to organize 500 KFS having participation of 12500 farmers. 

9. Formation of Farmer Enterprise Groups: The process of formation of FEGs will be initiated and formation of 

1000 FEGs will be initiated in the next quarter. 
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ANNEXURE-1: FINANCIAL PROGRESS 

 

No. Head of Account During 4th Quarter July-September 2012 Cumulative till 
September 2012 

1 Salary, Wages & STTA                         428,145  1,184,904 

2 Fringe Benefits                           57,494  317,807 

3 Travel                          103,633  251,408 

4 Equipment                           21,907  439,157 

5 Supplies                           11,040  462,403 

6 Communication                           17,514  27,239 

7 Security Cost                           33,020  42,157 

8 Training                             1,383  2,999 

9 Sub-Contracts                         199,890  309,020 

10 Sub-Grants                             2,394  18,278 

11 Others Direct Costs                         539,385  1,294,107 

 Total Cost                      1,415,806  4,349,479 
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ANNEXURE-2: TRAININGS AND MANAGERIAL TRAINING CONDUCTED 

Sr. 
No. 

Title of Training  No. of 
Days 

Duration of Training  Location No of 
Participants 
of Trainings From To 

1 Dairy Farm Recording, 
Administration and Production 
analysis 

5 02.07.2012 06.07.2012 Karachi 20 

2 PTC+ Training Program on Dairy 
Recording Administration & 
Production Analysis 

5 09.07.2012 13.07.2012 Karachi 20 

3 BRC Third Party Auditors - Food 
Safety Issue 

4 09.07.2012 12.07.2012 Karachi 16 

4 Marketing and Supply Chain 
Management – Horticulture 

4 28.08.2012 31.08.2013 IBA Karachi 40 

5 Marketing and Supply Chain 
Management – livestock 

4 04.09.2012 07.09.2012 IBA Karachi  30 

6 Training on cultivation of high 
value vegetables through tunnel 
farming  

5 17.09.2012 21.09.2012 Islamabad 30 

7 Technical Assistance for fruits 
and vegetables processing 
through solar Tunnel Dryer 

3 25.09.2012 27.09.2012 Date Palm Research 
Institute, Shah Abdul 
Latif University 
Khairpur. 

20 

8 Fruits and Vegetables processing 
at ARI 

7 24.09.2013 30.09.2012 ARI, Tarnab 
Peshawar  

16 

9 Best dairy Management 
Practices 

7 24.09.2012 30.09.2012 Peshawar 16 

10 Export procedures for 
Horticulture products  

7 24.09.2012 30.09.2012 Peshawar 15 

Total 223 
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ANNEXURE-3: SUMMARY PERFORMANCE MONITORING REPORT 

Strategic Assistance Objective:  Improved Condition for broad-based economic growth 

                                                             

5 This is an indicative target and will change on the basis of revised FTE definition and baseline data collected by the project. 

Performance indicators Project Targets (Five Years Cumulative) 

10th November 2011 – 09th November 2016 

During Reporting Quarter (July 1, 2012 to 
September 30, 2012) 

IR-1: Increased income generating opportunities 1.3 million person years5 No assessment has been done to measure 
full time employment creation (FTE).  

20% increase in the income of beneficiaries No assessment has been done to measure 
increase in income as a result of project 
interventions. Baseline data on income of 
enterprises is being collected. 

SIR-1.1: Competitiveness of Horticulture & 
Livestock value chains increased  

20% increase in sales to domestic market – USAID 
assisted value chains 

Preparatory activities are being implemented 

20%  increase in sales to international market– USAID 
assisted value chains 

Preparatory activities are being implemented 

40% increase in sales –USAID assisted beneficiaries in 
value chains 

Preparatory activities are being implemented 

SIR-1.1.1: Strengthened market linkages in 
selected value chains 

40% increase in sales-domestic/international market Preparatory activities are being implemented 

20% increase in value added of selected value chains-
domestic/ international marketing 

Preparatory activities are being implemented 
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10  formal agreement negotiated  between buyers and 
sellers 

Preparatory activities are being implemented 

S-IR 1.1.2: Strengthened capacity of smallholders, 
farmer enterprises 

700 FEGs formed, trained and registered with 
RSPs/NGOs 

Preparatory activities are being implemented 

80 of assisted Farmer Associations become registered as 
enterprises/cooperatives 

Preparatory activities are being implemented 

100 cost-sharing grants received by FEGs/FEGs 
associations 

Preparatory activities are being implemented 

50% having formal contracts for input supplies/produce 
sales/service acquisitions 

Preparatory activities are being implemented 

30% of assisted women’s producer groups have formal 
marketing contracts with buyers/input suppliers/service 
providers 

Preparatory activities are being implemented 

Approximately 315,000 small holders benefiting from 
formal agreements with buyers 

Preparatory activities are being implemented 

S-IR 1.1.3: Improved technological innovation 70% of beneficiaries using improved  technology and 
practices 

Preparatory activities are being implemented 

20% increase in yields in  project -assisted value chains Preparatory activities are being implemented 

60% reduction in  post-harvest losses in the case of 
beneficiaries within the horticulture and livestock sub-
sectors 

Preparatory activities are being implemented 

30% of cold storage capacity/processing capacity up-
graded in project assisted beneficiaries within the target 
value chains 

Preparatory activities are being implemented 
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ANNEXURE-4: QUARTERLY WORK PLAN (JULY TO SEPTEMBER 2012) 

 

Objective Activity 
Target for 
Quarter 

Start Date End Date Lead Responsibility 

1 (S-IR 1.1.1) Strengthened Market Linkages in Selected Value Chains 

1 Technical Assistance & Capacity Building Support - Quality Assurance & 
Food- Safety Compliance Program 

10 31-Jul-12 31-Oct-12 Shafqat Syed 

2 Technical Assistance and Capacity Building Support under International 
Market Access Program (IMAP) 

10 31-Jul-12 10-Sep-12 Baber Bajwa 

3  Participatory Assessments/Preparatory Program 

3.1 PRLA/HA 16 31-Jul-12 15-Aug-12 Nafeesa 

3.2 Baseline Studies 1 13-Aug-12 20-Sep-12 

3.3 Value Chain and other Studies 9 31-Jul-12 30-Sep-12 

4 Development and Operation ofValue Chain  Platforms ( VCPs) 

4.1 Establishment of  VCP 1 31-Jul-12 30-Sep-12 Shafqat Syed 

4.2 Organizing VCP Meetings 2 31-Jul-12 30-Sep-12 Shafqat Syed 

4.3 Organize International Trainingand exposure Program for VCP 
members 

2 31-Jul-12 9-Nov-12 Shafqat Syed 

5 Technical Assistance for  International Market Linkage Program 1 11-Aug-12 30-Sep-12 Fida /Muzaffer 

2(S-IR 1.1.2) Strengthened Capacity of Smallholders & Farmer Enterprises 

1 Technical and Managerial Trainings 17 31-Jul-12 30-Sep-12 Regions/ Shafqat 
Syed 

2 Organization of Kissan Field Schools in Selected Value Chains 500 18-Jul-12 10-Sep-12 Imran/Muzaffer 

3 Technical Assistance & Capacity Building of BDS Providers 20 28-Jul-12 31-Aug-12 Imran /Grants 

4 Formation of Farmer Enterprise Groups (FEGs) 700   15-Aug-12 TahirMehmood 

4.1 Support to Existing FEGs 300   15-Sep-12 Regions/ Mansoor 
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Objective Activity 
Target for 
Quarter 

Start Date End Date Lead Responsibility 

5 Matching-Grant Support to Associations, Cooperatives and Farm Service 
Centers 

20   15-Sep-12 Grants 

3(S-IR 1.1.3) Improved Technological Innovation 

1 Matching Grant Support to Individual Farmers/Corporate Farming 200   15-Oct-12 Grants 

2 Agriculture Extension/Research  Service Development in private sector 3   30-Sep-12 Grants 

3 Matching Grants  Support to  enterprises (Off Farm) 70   9-Nov-12 Grants 

 


